

Image Component Library - Feature #6

Outsource the iclProject Makefile system

2010-08-20 11:56 - Erik Weitnauer

Status: Closed	Start date: 2010-08-20
Priority: Low	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Description Moving the makefile system currently used for the iclProjects to an subproject with a separate svn-repro would have two advantages: 1. it would be usable without the ICL installed 2. it would be possible to use 'svn up' to benefit from newer versions of the makefile in already existing projects	

History

#1 - 2012-01-19 11:05 - Michael Götting

- Status changed from New to Closed